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ATTACHMENT I

SCHEDULE
October, 1988 ~ A. backfilling of former sludge location A; and
B. hydroseeding of former sludge locations A,
B, C and D.
November, 1988 A. significant on-site activities did not occur.
December, 1988 A. post restoration topographic surveying of

former sludge locations A, B, C and D; and °

B. additional post-excavation sampling within
location B at and near sample point B-l
(samplin§ required by the Record of

Decision).
January, 1989 A. significant on-site activities did not occur
February, 1989 A. completion of activities associated with the

Paint Sludge Removal Program.

Note:  The "Report of Field Activities for the Paint Sludge Removal Program”,
dated September 1988, indicated that hydroseeding and post restoration
topographic surveying occurred during September 1988. Those activities
actually occurred during October and December 1988, respectively, as
indicated in this attachment.
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ATTACHMENT II
POST-RESTORATION TOPOGRAPHIC SURVEYS
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ATTACHMENT III
QUANTITIES

A toted &% 2970 tons o approximately 3067 cubic yards of backfill was

waported to Wis oo, By area. the backiill total was distributed as follows:

Location At 1309 tons (spproximately 1178 cubic yards)

Location i 835 tons {approximately 513 cubic yards)
Locerion 2t 1150 tons {approximately 710 cubic yards)
Lacation D 1076 vons {epprozimnatelv €64 cubic vards)
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